
From: Conetta, Benny 
Sent: Tuesday, July 23, 2013 12:35 PM 
To: Mannino, Pietro 
Cc: Romanowski, Larisa; Darpinian, Amy F NWK 
Subject: FW:  Dewey Landfill site visit 7/15/13 (UNCLASSIFIED) 
 
fyi 
 
Ben Conetta 
USEPA Region 2 
290 Broadway - 19th Floor 
N.Y., N.Y. 10007 
T:212-637-3030 
F:212-637-4339 
 
 
-----Original Message----- 
From: Leonard, Timothy NAN02 [mailto:Timothy.Leonard@usace.army.mil] 
Sent: Monday, July 22, 2013 3:12 PM 
To: Conetta, Benny 
Cc: Cimarelli, Thomas A NAN02; Pillsworth, Timothy P NAN02; Deetz, Scott NAN 
Subject: RE: Dewey Landfill site visit 7/15/13 (UNCLASSIFIED) 
 
Classification: UNCLASSIFIED 
Caveats: NONE 
 
Ben 
 
Conducted a site visit today accompanied by Tyler (Arcadis). 
 
Ongoing work activities observed during visit were; 
 
1) Continued stone backfill placement/compaction inside bld in addition to fill around bld exterior. Stub outs for elec 
conduits, force main and discharge were being installed. Atlantic Testing technician on site during visit conducting in-
place moisture density testing with Nuke guage for backfill. No issues noted. 
 
2) Observed delivery of the steel for the treatment bld. Fabrication expected to commence mid week. No issues noted. 
 
3) Discussed permits/access issue with regard to Meade Road crossing and discharge line with Tyler. He was not aware 
of any changes or approvals as of yet but informed me it was discussed at their weekly call. As they are ready to 
commence installation of this line resolution of the access permit should be at the top of their/our list of concerns. If it 
drags on this will quickly be a cause for delays. 
 
4) No changes to note regarding trucking issue. 
 
Next site visit planned is for 7/29/13. 
 
Please call if you have any questions. 
 
Timothy P. Leonard, PE 
Project Engineer, CENAN-CO-WP 
West Point Resident Office 
office:845-938-8310 



fax:845-938-3863 
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